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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal in existing structures, and furnish 

labor and materials and perform work for Waco Building 11 Renovation 

Project, Waco, Texas, as required by drawings,specifications, addendums 

and modifications. 

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

C. Offices of Wilson Architectural Group, Houston, Texas, as 

Architect-Engineers, will render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Contracting 

Officer or his duly authorized representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory paid for and retained by Contractor, the Contractor shall 

notify the Project Manager/Contracting Officers Technical Representative 

(PM/COTR) in sufficient time to enable testing laboratory personnel to 

be present at the site in time for proper taking and testing of 

specimens and field inspection. Such prior notice shall be not less than 

three work days unless otherwise designated by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR). 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site at all times when the general or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and all supervisors 

shall have 30 hour card, and/or other relevant competency training, 

as determined by VA CP with input from the ICRA team.  

2. Submit training records of all such employees for approval before the 

start of work. 
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1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction, 

alterations, walks, grading, drainage, mechanical,electrical, and 

plumbing work, utility systems, necessary removal of existing  

construction, and other work as described in Contract Documents.   

B. Project provides a 3-story addition on the rear (Mall side) of exiting 

Building 11 (approximately 4000 gsf) and removal of First and Second 

Floor, Center core, consistent with the Greenhouse Model of Case.   

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, pdf files of the specifications and drawings 

will be available for the contractors use to produce hardcopies as 

needed.  The hardcopy production will be at the Contractor’s expense.  

Any sets returned to the Contracting Officer by unsuccessful bidders 

will be made available for the awarded contractor’s use.   

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The project specific security plan defines both physical and 

administrative security procedures that will remain effective for the 

entire duration of the project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They are subject to inspection of their 

personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor request Project Manager/Contracting Officers 

Technical Representative’s (PM/COTR) approval/dismissal a minimum of 

five (5) days in advance of requested work time.  This notice is 

separate from any notices required for utility shutdown described 

later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency, natural disaster or any catastrophic event.  
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The General Contractor may return to the site only with the written 

approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Project Manager/Contracting Officers Technical 

Representative (PM/COTR) for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the Project Manager/Contracting Officers Technical Representative 

(PM/COTR)for permanent installation. See Section 08 71 00, DOOR 

HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 
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b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted five (5) days 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a project specific fire 

protection program in accordance with 29 CFR 1926. Prior to start of 

work, prepare a plan detailing project-specific fire safety measures, 

including periodic status reports, and submit to Project 

Manager/Contracting Officers Technical Representative (PM/COTR) and 

Architect-Engineer for review for compliance with contract requirements 

in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES Prior to any worker for the contractor or subcontractors 

beginning work, they shall undergo a safety briefing provided by the 

general contractor’s competent person per OSHA requirements. This 

briefing shall include information on the construction limits, VAMC 

safety guidelines, means of egress, break areas, work hours, locations 
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of restrooms, use of VAMC equipment, etc. Documentation shall be 

provided to the Project Manager/Contracting Officers Technical 

Representative (PM/COTR) that individuals have undergone contractor’s 

safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide the 

appropriate ICRA Level smoke-tight separations between construction 

areas and adjoining areas. Construct partitions of gypsum board or 

treated plywood (flame spread rating of 25 or less in accordance with 

ASTM E84) on both sides of fire retardant treated wood or metal steel 

studs. Extend the partitions through suspended ceilings to floor slab 

deck or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install fire-rated temporary construction partitions where temporary 

wall abuts a fire rated wall.  Temporary wall shall be of equal fire 

rating to the work it abuts.   

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Project Manager/Contracting Officers Technical Representative (PM/COTR) 

and facility Safety Manager. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Project Manager/Contracting Officers Technical Representative (PM/COTR).  

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  
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J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

 

  K. Sprinklers: Install, test and activate new automatic sprinklers prior to 

removing existing sprinklers.  

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Project Manager/Contracting Officers Technical 

Representative (PM/COTR) and facility Safety Manager.  All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the 

Project Manager/Contracting Officers Technical Representative (PM/COTR). 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Project Manager and 

facility Safety Manager. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Project Manager and Safety 

Officer.  Obtain permits from facility Safety Officer at least _48___ 

hours in advance of any work starting. 

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Project Manager/Contracting Officers 

Technical Representative (COTR) and facility Safety Officer. 

P. Smoking: Smoking is not prohibited. 

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

S. Submit documentation to the Project Manager/Contracting Officers 

Technical Representative (PM/COTR) that personnel have been trained in 

the fire safety aspects of working in areas with impaired structural or 

compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 
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Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

 

D. Working space and space available for storing materials shall be as 

determined by the Project Manager/Contracting Officers Technical 

Representative (PM/COTR).  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Project Manager/Contracting Officers Technical 

Representative (PM/COTR) where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  
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2. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements 

and approval of Project Manager/Contracting Officers Technical 

Representative (PM/COTR). 

G.Building No. 11 will be occupied on all Floors (Basement, First and 

Second) during the performance of work by the Contractor.  Occupants, 

patients and staff occupy Building 11, seven (7) days a week and 24 

hours per day.  Work shall be performed at times approved by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR), ten 

(10) days prior to start of work.  Work shall be performed in a manner 

to have minimum disruption to Patient Care Services for the building. 

H. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, eight feet minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Provide keys to Project Manager/Contracting Officers 

Technical Representative (PM/COTR)for all contractor locks.  Fasten 

fence fabric to terminal posts with tension bands and to line posts and 

top and bottom rails with tie wires spaced at maximum 375mm (15 inches). 

Bottom of fences shall extend to 25mm (one inch) above grade. Remove the 

fence when directed by Project Manager/Contracting Officers Technical 

Representative (PM/COTR). 

I. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified in his work 

areas.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

   J. Phasing: To ensure such executions of the Work, Contractor shall furnish  

      the Project Manager/Contracting officers Technical Representative  

      (PM/COTR) with a schedule of approximate dates on which the Contractor   

      intends to accomplish work in each specific area of site, building, or  

      portion thereof.  Phasing shown on the Drawings is for operational  
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      planning only.  Contractor can submit an alternate phasing plan to the  

      the Project Manager/Contracting officers Technical Representative  

      (PM/COTR)for review.  In addition, Contractor shall notify the PM/COTR  

      two weeks in advance of the proposed date of starting work in each  

      specific area of site, building, or portion thereof.  Arrange such dates  

      to ensure accomplishment of this work in successive phases mutually  

      agreeable to Medical Center Director, PM/COTR and Contractor. 

J.K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Project 

Manager/Contracting Officers Technical Representative (PM/COTR).  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Project Manager/Contracting 

Officers Technical Representative (PM/COTR). Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Project Manager/Contracting Officers Technical Representative 

(PM/COTR), in writing, fourteen (14) days in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 
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performed as directed by the Project Manager/Contracting Officers 

Technical Representative (PM/COTR).  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Project Manager/Contracting Officers 

Technical Representative (PM/COTR). Such approval will be confirmed 

in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. K. Abandoned Lines: All service lines such as wires, cables, 

conduits, ducts, pipes and the like, and their hangers or supports, 

which are to be abandoned but are not required to be entirely removed, 

shall be sealed, capped or plugged. The lines shall not be capped in 

finished areas, but shall be removed and sealed, capped or plugged in 

ceilings, within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. L. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR).  

N. M. Coordinate the work for this contract with other construction 

operations as directed by Project Manager/Contracting Officers Technical 

Representative (PM/COTR). This includes the scheduling of traffic and 

the use of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Project Manager/Contracting Officers Technical 

Representative (PM/COTR) and a representative of VA Supply Service, of  

areas of buildings in which alterations occur and areas which are 

anticipated routes of access, and furnish a report, signed by both, to 

the Contracting Officer. This report shall list by rooms and spaces: 
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1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and Project Manager/Contracting 

Officers Technical Representative (PM/COTR).  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Project 

Manager/Contracting Officers Technical Representative (PM/COTR), to be 

in such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance 

with specifications which will be furnished by Government. Provided the 

contract work is changed by reason of this subparagraph B, the contract 

will be modified accordingly, under provisions of clause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Project Manager/Contracting Officers Technical 

Representative (PM/COTR) together shall make a thorough re-survey of the 

areas of buildings involved. They shall furnish a report on conditions 

then existing, of resilient flooring, doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first condition 

survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  
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2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s provided Infection Control Risk 

Assessment (ICRA) team. ICRA Group may monitor dust in the vicinity of 

the construction work and require the Contractor to take corrective 

action immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group as specified here. Prior to start of 

work, prepare a plan detailing project-specific dust protection 

measures, including periodic status reports, and submit to Project 

Manager and Facility ICRA team for review for compliance with contract 

requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 
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2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Project 

Manager/Contracting Officers Technical Representative (PM/COTR). 

Blank off ducts and diffusers to prevent circulation of dust into 

occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Project Manager/Contracting Officers Technical 

Representative (PM/COTR). For construction in any areas that will 

remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof temporary drywall construction barriers to 

completely separate construction from the operational areas of the 

hospital in order to contain dirt debris and dust. Barriers shall 

be sealed and made presentable on hospital occupied side. Install 

a self-closing rated door in a metal frame, commensurate with the 

partition, to allow worker access. Maintain negative air at all 

times. A fire retardant polystyrene, 6-mil thick or greater 

plastic barrier meeting local fire codes may be used where dust 

control is the only hazard, and an agreement is reached with the 

Project Manager/Contracting Officers Technical Representative 

(PM/COTR) and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 
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construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Project Manager/Contracting Officers 

Technical Representative (PM/COTR) and the Medical Center. When, 

approved, debris shall be hauled in enclosed dust proof containers 

or wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remove dust. All 

equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 
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1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. If required by VA, reserved items which are to remain property of the 

Government are identified by attached tags or required by VA as items 

to be stored. Items that remain property of the Government shall be 

removed or dislodged from present locations in such a manner as to 

prevent damage which would be detrimental to re-installation and 

reuse. Store such items where directed by Project Manager/Contracting 

Officers Technical Representative (PM/COTR).  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

B. RESERVE ITEMS:  Take extensive photographs to document the existing 

ornate East façade prior to removal.  The existing ornate East façade 

shall be carefully and selectively removed so as to be able to re-use 

acceptable parts and to keep as an example of design intent and also 

to be able to produce a new ornate East façade to match as closely as 

possible to the existing East façade.  Upon completion of East façade 

left over pieces shall be handled as required by the VA Project 

Manager/Contracting Officers Technical Representaqtive (PM/COTR), who 

shall direct the Contractor whether this shall be remain the property 

of the VA or be legally disposed of. 

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 
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careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the Project 

Manager/Contracting Officers Technical Representative (PM/COTR). 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the Project 

Manager/Contracting Officers Technical Representative (PM/COTR) before 

it is disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  
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C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown may be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

 

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by Terracon 

Consultants, Inc., Austin, Texas, Report No. 96095120.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test pits. 

Logs of subsurface exploration are shown diagrammatically on drawings.  

C. A copy of the soil report will be made available for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, VAMC, Waco, Texas and shall be considered part of the contract 

documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall perform 

services specified herein and in other specification sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 
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one who is a regular employee of the Contractor, and that the land 

surveyor or civil engineer has no financial interest in this contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for addition to each existing 

building, and such other lines and grades that are reasonably necessary 

to properly assure that location, orientation, and elevations 

established for each such structure and/or addition, are in accordance 

with lines and elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the Project Manager/Contracting Officers Technical Representative 

(PM/COTR) before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

D. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 
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form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the Project Manager/Contracting Officers 

Technical Representative (PM/COTR) before any major items of concrete 

work are placed. In addition, Contractor shall also furnish to the 

Project Manager/Contracting Officers Technical Representative (PM/COTR) 

certificates from a registered land surveyor or registered civil 

engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to Project 

Manager/Contracting Officers Technical Representative (PM/COTR). 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Project Manager/Contracting Officers Technical 

Representative’s (PM/COTR)review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Project Manager/Contracting Officers Technical 

Representative (PM/COTR) within 15 calendar days after each completed 

phase and after the acceptance of the project by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR). 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Project Manager/Contracting 
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Officers Technical Representative (PM/COTR), such temporary roads which 

are necessary in the performance of contract work. Temporary roads shall 

be constructed by the Contractor at Contractor's expense. When necessary 

to cross curbing, sidewalks, or similar construction, they must be 

protected by well-constructed bridges. 

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Project 

Manager/Contracting Officers Technical Representative (PM/COTR). If 

the equipment is not installed and maintained in accordance with the 

following provisions, the Project Manager/Contracting Officers 

Technical Representative (PM/COTR) will withdraw permission for use 

of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  
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B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.18 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators.  

1.19 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Project Manager/Contracting Officers 

Technical Representative (PM/COTR), provide suitable dry closets where 

directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

1.20 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the  

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  
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E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Project Manager/Contracting Officers 

Technical Representative’s (PM/COTR) discretion) of use of water from  

Medical Center's  system.  

1.21 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

 

1.22 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 
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boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.23 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the Project 

Manager/Contracting Officers Technical Representative (PM/COTR) 

coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 
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various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR) and 

shall be considered concluded only when the Project Manager/Contracting 

Officers Technical Representative (PM/COTR) is satisfied in regard to 

complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the Project Manager/Contracting 

Officers Technical Representative (PM/COTR), does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above.  

1.24 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings .  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

  C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 
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appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 

utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.25 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR). All 

wood members shall be of framing lumber. Cover sign frame with 0.7 mm 

(24 gage) galvanized sheet steel nailed securely around edges and on all 

bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) into ground. Set bottom 

of sign level at 900 mm (three feet) above ground and secure to posts 

with through bolts. Make posts full height of sign. Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Project 

Manager/Contracting Officers Technical Representative (PM/COTR).  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is shown on the drawings.  

1.26 SAFETY SIGN  

A. Provide a Safety Sign where directed by Project Manager/Contracting 

Officers Technical Representative (PM/COTR). Face of sign shall be 19 mm 

(3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm 

(four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  
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C. Maintain sign and remove it when directed by Project Manager/Contracting 

Officers Technical Representative (PM/COTR).  

D. Detail Drawing Number 45 of safety sign showing required legend and 

other characteristics of sign is shown on the drawings.   

E. Post the number of accident free days on a daily basis.  

 

Estimated Cost No. of 

Photographs 

Up to $250,000 50 to 100  

" " $500,000 100 to 150  

" " $1,000,000 150 to 200  

" " $2,000,000 200 to 250  

" " $5,000,000 250 to 300  

" " $10,000,000 300 to 400  

More 

than 

$10,000,000 400 to 500  

 

 

1.27 CONSTRUCTION DIGITAL IMAGES  

A. During the construction period through completion, furnish Department of 

Veterans Affairs with 250 to 500 views of digital images. Digital views 

shall be taken of exterior and/or interior as selected and directed by 

Project Manager/Contracting Officers Technical Representative (PM/COTR). 

General Contractor shall utilize relevant digression for photography 

view selection for daily construction progress photographs.  Each view 

shall be taken with a digital camera with minimum size of 6 megapixels 

(MP), all images shall be date and time stamped:  (all photos taken are 

the property of the Department of Veterans Affairs). 

 1. Daily Photos:  Normally such images will be taken five (5) minimum 

per day along with contractors daily report activities.   

 2. Weekly Photos:  Establish a benchmark number of locations and 

views with the Project Manager/Contracting Officers Technical 

Representative (PM/COTR) for image documentation each weeks 

construction progress (10-15 images) each week. 

B. Images on compact disc (cd) shall be recorded in JPEG format with a 

minimum of 24 bit color and no reduction in actual picture size. File 

name shall contain the date the image was taken, the Project number and 

a unique sequential identifier.  Images shall be submitted at the end of 

each week during construction duration to the Project 

Manager/Contracting Officers Technical Representative (PM/COTR).  Submit 

one (1) compact disc © to contain the following as identified by folder 

placement on the disc (cd) each week (each disc shall be labeled with 
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“Construction Progress Digital Photography Images,” VA project name, VA 

project number, and date: 

 1. Folder daily photos (title daily hotos date – date): 

  a. Sub-folders for each daily photo image summary 

(include daily report on cd in word.doc format) including 

names of images as defined above. 

 2.   Folder Week # of # (total 

   a. Include images and names of images as defined above. 

C. In case any set of prints are not submitted within five days of date 

established by Project Manager/Contracting Officers Technical 

Representative (PM/COTR) for submitting thereof (end of previous week), 

the Project Manager/Contracting Officers Technical Representative 

(PM/COTR) may have such images/photographs taken and cost of same will 

be deducted from any money due to the Contractor.  

1.28 FINAL DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 10 MP camera, by a professional photographer with different 

settings and time of day shots (morning, noon and dusk – 4 images each 

time).  Locations/views shall be coordinated with Project 

Manager/Contracting Officers Technical Representative (PM/COTR).  All 

images are provided to the Project Manager/Contracting Officers 

Technical Representative (PM/COTR) on a CD.  All photos taken are the 

property of the Department of Veterans Affairs. 

B. Photographs shall be taken upon completion, including landscaping.  They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. 

C. Interior Final Photos: After completion of all work in an area final 

interior photos will be taken. The camera must allow the colors to be as 

close as possible to the actual colors. A minimum of 50 images shall be 

taken with views as directed by the Project Manager/Contracting Officers 

Technical Representative (PM/COTR).  Image quality shall meet minimum 

parameters stated above.    

 

1.29 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the Project Manager/Contracting Officers Technical 

Representative (PM/COTR) to select the image to be printed. All images 

are provided to the RE on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 
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archival grade photographic paper and produced by a RA4 process from the 

digital image with a minimum 300 PPI. Identifying data shall be carried 

on label affixed to back of photograph without damage to photograph and 

shall be similar to that provided for final construction photographs. 

- - - E N D - - - 


